

EMR-GLC updates for 2014



DR ESSAM EL MOGHAZY
HEAD OF EMR-GLC
OCTOBER 2014

2014 activities

2

- The EMR green light committee conducted the third meeting during April 2014 and is planning to conduct the fourth meeting during November 2014.
- The committee conducted TC during September to follow up on the implementation of the action plan 2014-2015.
- Continuous communication online is extended between countries, GLC secretariat and the members of the committee





Review of the implementation of the work plan 2014-2015

3

The 2014-2015 work plan of the committee concentrated on the need to:

1. Strengthen planning for expansion of PMDT.
2. Strengthen HR capacity
3. Strengthen laboratory capacity
4. Drug management
5. Filling financing gap
6. Monitoring and OR

The above mentioned areas of activities were selected based on regional situation analysis and update of the regional strategic plan.



SDA1: Revising and updating plans for PMDT

4

Activity	Who	When	Venue	Cost	Follow up
Pakistan	online	15-Jun-14	online		to be discussed
Yemen (double check)	Ismail/Sami a/Sabira	15-Sep-14	Yemen	9000	in Process
Afghanistan visit	Rumina/Ghafoor/Dhikray et	15-Oct-14	Afghanist an	9000	Not arranged yet
Somalia visit	Aamir/Essam/Sabira	2-Oct-14	Somalia	9000	Done
Sudan visit	Aamir/Sami ha/Rumina	15-Dec-14	Sudan	9000	planned with UNION



SDA2: Strengthening HR

5

Activity	Who	When	Venue	Cost	Follow up
MDR-TB Cairo Clinical Management Course	Samiha/Essam/NTP Egypt	Q1 2015	Cairo	25000	In process
MDR-TB Consultancy Training	Aamir, Samiha, Rumina	15-Feb-15	Cairo	25000	2015
GHD Course Dubai	Aamir	15-Sep-14	Dubai	15000	In process
Training on Palliative care for XDR and complicated MDR TB	HQ and RGLC seretariate	15-Apr-15	Cairo	20000	2015



SDA3: Strengthen laboratory capacity to ensure QA early diagnosis of M/XDR


Activity	Who	When	Venue	Cost	Follow up
Inter-country laboratory QMS training Islamabad	Rumina/Sabira	15-Oct-14	Islamabad	15000	Done
Report on regional laboratory network situational analysis	Rumina/Sabira	10-Nov-14	Cairo		in process
TB Laboratory planning manual	Rumina/Sabira	15-Apr-15	Cairo	15000	2015
mentoring junior TB laboratory staff through country missions		continuous		15000	in process



SDA4: Drug Management and ensuring access to second line drugs for all cases

7


Activity	Who	When	Venu Cos e t	Follow up
Regional office drug management warning system	Khaled	15-Jun-14	Cairo	in process
Provide rGLC with updated situation of SLD stocks	Khaled	15-Oct-14	Cairo	4th meeting
if approached by country with stockout, work with donors and partners to support	Khaled	continuou s		on going
support compassionate use and introduction of new drugs upon country request	Aamir/Samiha	continuou s		Not done yet



SDA5: Overcoming financial gap

8

Activity	Who	When	Venue	Cost	Follow up
Advise countries on preparing for New Funding Model application	rGLC secretariat, consultants	continuous			on going
Explore how to increase EMR engagement in new global initiatives	Aamir	continuous			Report 4rth meeting
Case by case support to countries to access donors other than GF	rGLC secretariat, consultants	continuous			Report 4rth meeting



SDA6: Monitoring (M&E) missions, including support to Ops Research

9

Activity	Who	When	Venue	Cost	Follow up
Egypt (evaluation)	Dhafer/Union /Dhikrayet	15-Nov-14	Egypt	9000	postpone
Syrian Refugees support: Jordan, Iraq, Lebanon and Syria	Consultant	2-4 June	Cairo	9000	in process
Syrian Refugees support: Jordan, Iraq, Lebanon and Syria	IT support	Jul-Aug	Cairo	20000	Waiting GF approval
Morocco	UNION	10-Sep-14	Morocc	9000	planned wz UNION
Tunisia	Zafar/UNION	15-Sep-14	Tunisia	9000	planned wz UNION
Libya	Team to visit Cairo	15-Aug-14	Libya	12000	Not done
Iran: follow-up on cross-border meeting recommendations	rGLC secretariat/co nsultant	continuous		10000	in process
support countries to identify priority operational research questions (Workshop)	Union?	15-Jun-15		15000	2015



MDR-RR TB in EMR 2013


10

- The following two graphs are extracted from the draft data reported during 2014 on 2013 cohort.
- They are part of the draft global TB report 2014 (not published yet).
- The rGLC secretariat had some other sources of information but is not reported here due to the need for more verification.

TB cases tested and confirmed DR/RR TB among new and previously treated cases 2013

11

■ Tested ■ Confirmed



Percentage of TB cases with confirmed DR/RR TB among tested and treated among confirmed 2013

12

